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Unit Managers Meeting: 100-HR-1 and 100-HR-3 Operable Units

450 Hills Street, Room 47, Richland Washington

January 25, 1990

Appvl

Date:
D0E-F

Date:
, DOE-RL

Appvl : ,p`^_ Date: /q96
Larry o stein, 00-H -1, HR-3 Unit Manager, WA Depart^of Ecology

' '/ 12Appvl .: - , : ^' 7 Date' . r .: r .
Doug as R Sherwood, 100-HR-1, HR-3 Unit Manager, EPA

To: Donna Lacombe, PRC cc. Ronald D. Izatt ( A6-95)
Ward Staubitz, USGS Director, DOE-RL, ERD
David Myers, SWEC/IT (A4-35 Ronald E. Gerton (A6-80)
Jerry Chiaramonte, SWEC/IT ( A4-35) Director, DOE-RL, WMD
Jack Waite, WHC (H4-52) Roger D. Freeberg (A6-95)
Tom Wintczak, WHC (H4-17) Chief, Rstr. Br., DOE-RL/ERD
Mel Adams, WHC (H4-55) Steven H. Wisness
Alan Krug, WHC (H4-55) Tri-Party Agreement, Proj Mgr
Merle Lauterbach, WHC (H4-55) Richard D. Wojtasek ( H4-17)
Fred Roeck, WHC (H4-55) Prgm. Mgr. WHC
Bill Price, WHC (SO-03)
Diane Clark, DOE (A5-55)
Jim Goodenough, DOE (A6-95)

ADMINISTRATIVE RECORD ( 100-HR-1) [Care of Susan Wray, WHC (H4-51C)]
ADMINISTRATIVE RECORD ( 100-HR-3) [Care of Susan Wray, WHC (H4-51C)]

Meeting Minutes are attached. Minutes are comprised of the following:
Attachment #1 - Meeting Summary/Summary of Commitments and Agreements;
Attachment #2 - Agenda for the Meeting;
Attachment #3 - Attendance List;
Attachment #4 - Commitments/Agreements Status List.
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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
100-HR-1/100-HR-3 Operable Units Managers Meeting

450 Hills Street, Room 47
January 25, 1990

Meeting Summary/Summary of Commitments and Aareements

1. Status of Action Items from the last UM meeting was reviewed. Current
status is shown in Attachment #4.

2. Due to budgetary restraints, no major activities have taken place in
either Operable Unit. Progress on the work plans is slowed in that the
programmatic comments from Ecology have not yet been received. Technical
comments have been addressed and will be discussed at the next
integration meeting (currently scheduled for February 5 and 6 in Lacey,
WA).

3. Non-intrusive work is dependent upon budget. The budget is scheduled
for finalization the week of January 29, 1990. At this time, non-
intrusive work is scheduled to begin in July, 1990.

Action # 1HR1.9 An updated schedule based on known budgetary constraints
will be provided at the February Unit Managers Meeting.
Alan Krug (WHC)

4. The integration of RCRA removal activities at the 183-H Basins with
those under the 100-HR-1 and 100-HR-3 Past Practices Operable Unit
RFI/CMS program needs to be discussed.

Action # 1HR1.10 C.S. Cline ( Ecology) will determine the earliest possible
• meeting date to update the status of the removal action

at 183-H. T. Michelena and L. Goldstein will lead the
discussions. The meeting date will be set by February
2, 1990.



Attachment # 2

Unit Manager's Meeting Agenda
100-HR-1 OU
January 25, 1990
8:30 -9:00 AM
450 Hills St./Rm 47

Introduction:

Status:
Action Items

Work Plan

Remedial Investigation

Schedule

Issues:

Other Topics:

Agreements and Commitments

Presenter - Alan Krug



Attachment ¥ 2

Unit Manager's Meeting Agenda
100-HR-3 OU
January 25, 1990
9:30 - 10:00 AM
450 Hills St./Rm 47

Introduction:

Status:
Action Items

Work Plan

Remedial Investigation

Schedule

Issues:

Other Topics:

Agreements and Commitments

Presenter - Fred Roeck
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Attachment #3

Attendance List
100-HR-1/HR-3 Unit Managers Meeting

January 25, 1990

Name Organization 100-HR-1,3 Responsibility Phone

J.J. Broderick DOE-RL/ERD Unit Manager, 100-HR-1 509-376-4197
D. Sherwood EPA Unit Manager 509-376-9529
K.M. Thompson DOE-RL/ERD Unit Manager, 100-HR-3 509-376-6421
D.A. Myers SWEC/IT GSSC for DOE/RL 509-376-0969
C.S. Cline WDOE Hydrogeologist 206-438-7556
A.D. Krug WHC RI Coordinator 509-376-5634
M.J. Lauterbach WHC Group Leader 509-376-5257
F. Roeck WHC RI Coordinator 509-376-8819
J. Patterson WHC Env. Restoration Programs 509-376-0568
D. Kane PNL Battelle EMO Manager 509-375-2333
W. Wright GAI Work Plan Author 206-883-0777
D. Lacombe PRC EPA Consultant 206-624-2692
L. Ames PNL HR-3 Coordinator 509-376-2242
J. Chiaramonte SWEC/IT DOE Support Services 509-376-7829
S. Wisness DOE-RL/ERD TPA Proj. Mgr. 509-376-6798
R. Pressentin DOE-RL/ERD 509-376-5983
R. Perusse WHC Quality Assurance 509-376-2179
T. Wintczak WHC Program Office 509-376-0902



Attachment #4

Commitments/Agreements Status List

100-HR-1/HR-3 Operable Units

January 25, 1990

Item No. Action Status

1HR1.6 A meeting will be scheduled within 3 Closed. A meeting was
weeks (by Nov. 10) to discuss integration held on 1/18/90.
of Source and Groundwater Operable
Units.

1HR1.8 Ecology will transmit a letter covering
responses to WHC's proposed disposi-
tions of regulatory comments by the end
of the week of 12/18/89. A technical
meeting to address the remaining issues
will be held in Richland the week of
January 2, 1990. Action: Larry
Goldstein

Closed. Letter
transmitted on 1/24/90.
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